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FM 21BasWest

205402-016
Widen from twelane to

FONSI: January 28, 2008

0 .

six-lane divided roadway 100% Plans: December 2012
City of Denton/Corinth ROW A_\cqmsmon November 2009
City Limits Begins:
IH-35E Utility ReI(.)catlons March 2014

Complete:
Huitt-Zollars Let Date: May 8, 2013
David Nufer Construction Complete: | June2016

Current Activities :

1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contract, utility
relocationdor the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contract was awardedid. Abrams for

$24,679,639.0. There are approximately 416 working days and 24 months of barricades

See attached TxDOT construction repo

Final traffic switch made on May 5, 2016.

A ribboncutting ceremony will be held #gtenorthwest corner of IFB5E and FM 2181 on

Wednesday, July 6, at 10:00 a.m

= =4 =4
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:June 8, 2016
Repat prepared by: Mark Wiley

Project: STP 2013(667) MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

ContractorJ.D. Abrams, L.P.

TxDOT Project manager: Mark Wiley Phone: (940) 280545
Contractords Superintend®Phonte:(214)339@7yden Mi tchell

Date Work Began: February 17, 2014
Anticipated Completion Date: June 30, 2016

Current Activities:

Current activities include: All lanes of traffic are open. Working on traffic signals and sodding.
Continuing to pour stamped concrete in the medians and backfilling behind the curbs and ofiedians
the main lanes, inlets, and driveways fri#n35 to BluebonnetBegin installing striping, signs, and
signals throughout jobThe installation of compost and sod a various areas throughout job. Installing
signal foundation, ground boxes, poles/graml signal heads.

Narrative descriptionof las t mo n t h 6: sWheethain ramip and gdsalk at Ronald Regan
and Ash Wood intersections.

Narrative description of activities planned for next month: Continue median work, backfill,
sodding, signalsand punch list.

Traffic issues None
Plansfor changes in traffic patterns: None
Item(s) of work currently controlling project completion: Median work, signals, and punch list.

Other items of significance: N/A



FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. . Widen from twolane to
. 0, . *
Project De<ription: six-lane divided roadway 100% Plans:
FromCity of
Limits Denton/Corinth City ROW Acquisition Began: November 2009
Limits to Lillian Miller
Construction Cost Estimate $30 million Utility Relocations Complete: | *
Firm: Huitt-Zollars Let Date: August 2017
Key Contact: David Nufer Construction Complete: *

Current Activity :

1 ROW: Acquisition is complete.

1 PS&E: The95% plan set for the NorBouth projects on hold while HuitiZollars coordinates
with Freese & Nichols (City of Denton utility consultant) on possible utility conflicts and
resolutions, which include design revisions to plans. Hiattars met with TxDOT to review
outstanding issues and requested meeting with Freese & Nichols and Nedlgu®erkins
(Denton ISD consultant) to discuss easements and other design issues in the vicinity of the high
school Huitt-Zollars is coordinating with Freese & Nichols on utility relocations. FAoltars is
reviewing preliminary design files foiogsible conflicts. HuitZollars provided TNP with
electronic design files to ensure that improvements being proposed at the high school will match
with proposed improvements on FM 2184uitt-Zollars met with TxDOT, ITS, City of Denton,
and Freese & Niwols to discuss possible design changes to plans to reduce costs associated with
relocations of city service lines.

1 TxDOT is working with the City of Denton to include city utilities as part of the construction
project at a fixed cost.
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FM 720DRTH

CSJ: 1567-01-037 Schematic Revisions Began: | April 2013
Limits (From): US 380 MAPO: June 5, 2014

(To): Martop Lane Environmental Clearance: March 11,2015
Est. Const. Cost: | $18,600,000 100% PS&E: February 2017
Project Widen twolane rural roadway to six | ROW Acquisition Began February 2015
Description: lane divided urban ROW Acquisition Complete: | October2016
Firm: TxDOT Utility Relocations Begin: November2016
Key Contact: Mike Hainline Anticipated Let Date: Fall 2017

o Crois Roads
< . )
v

d lincoln Park

2 North Project

5 Oak Point

o Shady Shores

Little EIm
O

’s .
6 Hackberry

©2011:Google

q ~

Current Activities :

T See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairthé-M 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.
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ﬁg“;“t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Wednesday, June 22, 2016:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru January 2017; 27 total parcels, status: 13 parcels
acquired, 1 parcel in appraisal, 13 parcels in Eminent Domain; Cemetery issues (Parcel
15): received right of entry to beqin archaeological and historical investigation.
However, issues remain with _access and conditions imposed by adjacent property
owner (Parcel 13) to allow State forces to do investigations. Current plan is to acquire
Parcel 13 first and then do investigations (now estimated to be Fall 2016). Once
survey is complete Parcel 15 acquisition can proceed.

Utility relocations: estimate November 2016 thru August 2017

95% PS&E (Design): October 2016

100% PS&E (Design): February 2017

Project Letting: Fall 2017

Start construction: Winter 2017/2018; accelerated construction specifications will be
included in the construction plans




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007
(To): South of Martop Road FONSI: Decemben4, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: Februay 4, 2014
Key Contact: Mike Hainline Construction Completion: February 2017

o Crois Roads
~ B -
=

5 tincoln, Park

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s
6 chkbeny

-

Current Activities :

q Utilities: Relocations are now complete, with the exception of Little EIm, which is a new
utility and is being coordinated withe contractar Suddenlink has an additional location in
conflict. They are working on approvals for relocation and are not able to provide start and
completion date for relocation. Service pole in conflict has been removed.

1 Construction: The projeciet on February 4, 2014. Thaw bidderwasHaydon Building
Corporation, with $15,597,320.25, approximately 0.6% over the estimate. There are 420
working daysand 20 months of barricade€onstructiorbeganon November9, 2015 See
TxDOT constructioneport



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of reportJune 8, 2016

Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To: South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone: (940) 453716
Contractords SuperintendPhote: (2148648 Gi | | i and

Date Work Began: November 9, 2015
Anticipated Completion Date: February 3, 2017

Current Activities :

Current activities include: SW3P,roadwaydrainage crossdrainage excavationof roadway,
roadwgy embankment, RC pipe, inlet bottoms, and rengxiret subgrade flex base and asphalt from
Martop to McCormack.

Narrative descri pti onPrepdred RAVE, SW3Rmawbayrdirageaass i v i t i ¢
drainage, xcavationof roadway roadwayembankment, R@ipe, andinlet bottoms

Narrative desciption of activities planned for next month: SW3P roadwaydrainage cross
drainage culvert, roadway embankmerand fex basesubgrade

Traffic issues None
Plans for changes in traffic patterns: None at this time
Item(s) of work currently controlling project completion: None

Other items of significance:None at this time



FM 2499, Section 5

CSJ: 2681-01-012
Limits (From): FM 2181
(To): IH-35E
Length: 2.97 miles
Construction Cost: $34,857,000

Description: Construct siMane divided urban roadway
Firm: Halff Associates

Key Contact: Mike Romanowski

FONSI: November 3, 2010

Environmental Re-Eval: April 25, 2014

100% PS&E: January 2012

ROW Complete: February 2014

Utilities Relocated:

Phase | completeMarch 2015 Phasdl complete byAugust
2016

Project Tracker Let Date:

Julys, 2014

Construction Complete:

November2017

Current Activity :

)l
)l
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Precinct 1Project Report

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: Halff is currentlyworking with the Area Office and utility
ownes to coordinate necessary relocatiombe next projectide
utility coordinaton meetingdate is to be determinedsee attached
meeting minutes frordune 162016. All utilities are clear inrPhase 1.
Funding: This project is fully funded witlfiRegion& Toll Revenue.
Construction: The project let on Jul8, 2014. Thdow bidder was
Webber, LLGC in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls fd&05 workingdays and®4 months
of barricades Construction began onpkil 20, 2015. See attached
TxDOT constrution report.

1 Other: TxDOT and contractdnavecome to agreement on cost for
the added bridge in the Lake Sharon ai@antractor working on
access issues for bridge construction.

FM 2@

%__

June 2016



FM 24995 Utility CoordinationMeeting Minutes: Junel6, 2016

Attendges:
w CE5h¢
w | fFF

® h { KS NAWerizony DME NI S NZ

Summary:
l. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way, Completed
b. Fundingg RTR, Complete
C. Letting Dateg July 8, 2014
d. Construction started Apr20, 2015
[l BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scope; Construction of a Nofrreeway Facility

V. UTILITY COORDINATION

a. Utility Installation Review System
b. Utility Clearance Letters
C. Utility Agreemens
d. Utility Companies
1 Atmos Phase 1 is clear. Phase 2: clear
1  City of Denton Phase 1 clear. Phase 2. clear
1 DISD/Denton CountyPhase 1: clear. Phase 2: clear; Will probably need to adjust/fix
some handholes once Webber clears an aydxDOT to caadlinate with DISD when
needed
1 COSERV GaPhase 1: clear; Phase 2: clear
1 DME Phase 1: cleaPhase 2:Construction has begun and should be complete in June,
depending on weather.
1 Charter Phase 1: clearPhase 2:Design to be complete in 2 weeksDIXT to help with
city permitting.
1 Level 3Complete
UTRWD Phase 1: Clear. Phase 2: Clear
1 NGG PipelinePhase 2: Waiting on W20 drill shafts to be completgdo change.
9 VerizorFrontier: Phase 1 clear; Phase\Z/ill coordinate removal of cabinet ae MSE
wall and pedestal in State School ROW when needed.
VI. NEXT STEPS
a. Plan Distribution
b. Data Collection

C. Future Meetings:TBD



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: June 8, 2016

Report prepared by: Mark Mgy

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (940) 381414
Contractor 6 s EEEMpGauley nt e n d Phorie: (214) 235449

Date Work Began: April 20, 2015
Anticipated Completion Date: November 2017

Current Activities:

Current activities include: Placement of shafts for noise walls and retajrwalls. Clearing trees on
State School Road.

Narrative descr i pt i onPlagement cd shafts formoise Wwallsandaetainingy i t i ¢
walls. Cutting subgrade on the mainlanes from Hickory Creek to Robinson. Currently placing lime
for subgade from Robinson to Pottery Trail. Laying hotmix from Robinson to Pottery Trail.

Narrative description of activities planned for next month: Continue placing roadway
embankment in fill areas. Continue placement of shafts for noise and sound \aliitinss.

Traffic issues: None at this time
Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of noise and retaining walls.
Placement of drainage systems, phase I.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
August2017

Current Activity :

T ROW: ROW acquisition izomplete.

T Utilities: Utility relocationsare complete Additional
AT&T conflict located. AT&T relocated handhole and
pedestal in conflict. AT&T has a crew on theund
relocating improperly placed fiber/copper to get out of
conflict with Panther Creek bridge drill shafts and shdndd
completed by the end of June

T PS&E: 100% Plans have been completed.

1 Construction: Project let on September 1013 and was oGS
awarded taMCM, with a bid of $29,826,069.71. There are v FM_720S7 -
29 months of barricadesSeeattached construction report. S Bt MA“ rs“" =

STEWART
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: June 8, 2016

Report prepared by: Richard Willifd

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)

Contractor: MCM

TxDOT Project manager: Richard Williford Phone: (940) 453716
Contractorod6s SuperintenderPhone: (52)63%357/Ber nar d

Date Work Began: October 8, 2014
Anticipated Completion Date: August 2017

Current Activities :

Current activities include: Placing concrete for sidewalks; placinghceete for inlet tops at various
locations; continuing concrete turn lanes side streets and intersections; placing asphalt on subgrade at
side streets; working on drill shafts for phase #2 of bridge. Make traffic switch to new concrete

paving.

Narratvedescr i pti on of | &®rm sawermstailed sn eastside of FM 423% s :
asphalt and concrete placed for driveways; concrete paving continued on main lane; SW3P and clean
up on project.

Narrative description of activities planned for next nonth: Concrete pavement will continue.
MCM will continue to construct driveways and side streets.

Traffic issues None

Plans for changes in traffic patterns: Traffic is due to be placed on newly constructed southbound
lanes when lanes are completed.

Item(s) of work currently controlling project completion: None

Other items of significance: AT&T utilities conflicting with roadway near Eldorado Parkway, Logan
Springs, and Frisco Ranch.



FM 455

CSJ: 081602-072 Begin Advanced Planning: June2010
Fv—
Limits, Section A: Efr?Ln I;g/l 2450t0 approx. a mile west Complete Draft Env. Document: | January 2015

From approx. ¥ mile west of K35 to
1.5 miles east of IFB5/Marion Road

Re-approval reeived

Limits, Section B: March 1, 2016

Schematic Approval

Length: 5.3 miles Public Hearing: *
Est. Const. Cost: $40 million FONSI: *
Proiect Widen twolane rural roadway to four |'1009% Plans: *
ject : lane urban roadway with turn lanes at o -
Description: IH-35 ROW Acquisition Begins: *
Firm: Danneaum Utility Relocation Completed: | *
Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

1 ENV: Environmental constraints report was approved on August 25, Ziiic meetingvas

held onJune 232015,in Sanger, TexasDannenbaunne-submitted for District review the

biological evaluation fornand Waters of the U.S. Technical RepoHazardous materials ISA

has been resubmitted to TXDOT and approv€&hmmunity Impacts Assessment Technical

Report is under District réew. Archaeological site survey has been conducted, and survey report
is currently being drafted. Air Quality, Traffic Noise Analysis, and Indirect/Cumulative Impacts
Technical Reports are currently being draftéeroject coordination request for histal studies
submitted to TxDOT for review. Reviewed Mobility 2040 and 2016 Transportation Conformity
Tables.

Schematic: Schematic wase-approved by TxDODn March 1, 2016

ROW: Paforming field work and continuing ROW mapping

PS&E: Dannenbaum is preparing to begin PS&Bannenbaum received preliminary SUE.

Level B SUE submitted to TXDOT. Beginning work on Level A SUE test hdasinenbaum is
coordinating with TxDOT, Dento@ounty, City of Sanger, and Sanger ISD on access to Chisholm
Trail Elementary from FM 455Preparing to begin PS&E.

1 Funding: FM 455 is listed aa Proposition 1 project with funding totaling $292,546.00.

= =4 =

Precinct 1Project Report June 2016 14



MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: July 2016
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Summer2017
Description: | fourane. dided urban eross secion | AWard Construction Contract | October2016
Firm: City of Denton Construction Let Date: August2016
Key Contact: FrankG. Payne P.E. Construction Complete: SpringdSummer2019

Current Acti vity

1 The City of Denton has completed most of the ROW negotiations and acquisitions with property

owners on the main portion of the roadway and is preparing the documents for bidding.

1 The City of Denton is working with utility providers toward relocatiofisheir assets along the

new ROW corridor.

= =4 =

The consultant is working to complete the final design package for review.
The projecwill be bid and constructed as a single job.
The project website contains updates and project informatemn. mayhillroad.com



http://www.mayhillroad.com/
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Construction began on October 28, 2013. It is anticipated that the project will be substantially
complete bymid-2017.

FM 407: Deck placement is complete at the bridge over FM 407. Cenpaeing of the
northbound main lanes over FM 407 is ongoing. Grading and pavement work to finish the
intersection is underway. The entire FM 407 intersection (undern8ath)lis expected to open
this summer.

Garden Ridge Boulevard: The last of the s for the Garden Ridge Boulevard britigee

been placed Deck placemens underway Traffic is expected to be placed on the new
southbound frontage road alignment near Garden Ridge Boulevafdlithis

Copperas Branch Park: Final touches are being placed on the Copperas Branch YRémi on

the parking lohas startednd is expected to be completed by +didly.

Highland Village Road: Culvert installation under Highland Village Road is complete. Crews
areworking to restore the level of Lewisville Lake south of Highland Village Road to the
conservatiorpool level of 552. Worlon Highland Village Road at the southbound frontage i®ad
expected to begin this montfThis work is being performed in halves and will not requiidla
closure of the road.

New southbound Lewisville Lake Bridge: Deck placement continues on the Lewisville Lake
Bridge. The bridge is expected to open by Labor Day.

Swisher Road: The northbound exit ramp 459, north of Swisher Road, will be convertiedm
entrance ramp this month. The northbound entrance ramp north of Swisher Road will close
immediately after and will be converted into an exit ramp that will open this summer.

Corinth Parkway Bridge: Drainage and frontage road work continue at Gbritarkway.

Post OakDrive: The north and southbound frontage roads at Post Oak Drive are being widened,
and traffic will be shifted to the new outside pavement this summer. Work will continue on the
new Post Oak Drive bridge with beam placement coimtgithroughJune The north and
southbound main lanes at Post Oak Drive will shift west onto new pavement in June

Oak Drive: Work continues on the substructure of the frontage road baidgdevalls

North Denton/Lake Dallas Drive: The northbound frontagead from Janet Court to the
intersection of Lake Dallas Drive and the frontage road has been closed and is scheduled to reopen
in late 2016.

Turbeville: The northbound main lanese expected tshift onto he new Turbeville Road bridge
next week

Mayhill Road: The southbound entrance ramp from Mayhill Road will be shifted south this
month. A southbound exit ramp will be constructed at the location of the former ramp and opened
approximately one month later.

Loop 288 The new southbound exit ramp to Loop 288 W relocated north about 1,000 feet in
July.

US 77/Dallas Drive: Northboundl-35E trafficwill be placed onto the new bridge by early fall.
North Texas Boulevard: All lanes of North Texas Boulevatthve beeshifted to the east side of
the roadwayo continue construction of the new intersection. The east side of North Texas
Boulevard is expected to be completed in July. The northbound frontage road north of North
Texas Boulevard will be completed in late June and both lanes opened to traffic

McCormick Street: The southbound exit ramp to McCormick Street will close permanently in
early July The southbound frontage road south of North Texas Boulevard and north of
McCormick Street will switch onto new pavementliny.



DALLAS NORTH TOLLWSYORXHEE

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six laneg
tolled frontage roads, including three lanes in each direction
w | ! 11?
Current Activity : i — Gurter
. DNT Phase 54
T ROW: NTTA has all butwo donation Lo m?‘-tjﬁm;"%uiw
agreement signed by the propertynans. CookeCounty '
The outstanding agreemsiairewith O I el ) | [raysbn Goun
BunchandClark. NTTA continues to Pikgt Poind Collin County
work with property owners taesure the ._ :
donationagreement All Denton County : |
property owners have signed agreements L :
. . ase 289
NTTA continues to survey the right of way NG | =t
and adjacent pperty along the DNT 4B in 0 |
preparation for the design. ' ;
1 The notice to proceedith the desigwas [ VA “: i
issued on December 10, 2(_)14 oo @ p— ) 9
1 The 30% plans were submitted to Denton | == ;e j o e

/!

County for comments during the first wee
of November.NTTA staff met with
CommissioneColeman and ITS to discus
the 30% plans and proposed easements f
theproject.

1 Burns & McDonnellsubmittedthe 60%
plansto NTTA in early April2016
NTTA is reviewingplans Value
engineering study underway. The 60% plan approval to be complgeedalue engineering
study is completed.

1 NTTA approved Burns & McDonnell to proceed with design of southbound frontage road in
current contract. Denton County will modify existing ICA with NTTA upon receipt of additional
funding for the project.

1 COG daff concurred with use of RTR funds for extension of southbound frontage road through
Celinato FM 428. ITS staff will process TIP modification to obligate furiRisnton County
submiteda TIP modification for $5,000,000 for DNT 4B ExtensmmJuly 23, 2015. RTC
approved additional funding for the DNT frontage road in the October meétiRgnodification
was approvethy FHWA. ITSis coordinaing with TXDOT on an LPAFA for the project funding
adjustment.ITS is working with the Denton Countyciviiat or ney 6s of fice on a
to reflect the increase in fundin@raft ICA amendment has been sent to NTTA for execution.
NTTA has returned draft ICA with requested revisiohnsT S i s wor ki ng with th
office on the changes requed to the ICA NTTA board plans to consider the ICA amendment
for approval in July

9 ITS met with NTTA to discuss the project on March 1, 2016.

DNT Phase 4A - |
U.5. 380 to FM 428

/‘54'; {
”"’ Frontier Plwy. (County Rd. 5)
6 miles Al
(Schematic/EA complete) Parvin Rd. i L

||| Prosper Tr. (County Rd. 4]

Fire
I

Lovers Pl
Il (Future) / Prosper

Fishirap Rd

Ry |

Denfon County
Collin County

Dallas North Tollvay!
W= U.S. 380 Interchange
%p’ Frisdo (Future)




DENTON COUNTY THOROUGHFARE |

1 Freese & Nichols continued collaborating with NCTCOG regarding particataronk
attributes and¢onnections for modeling the enhanced network to represent the Draft
Thoroughfare Plan.

1 Freese & Nichols continued writing draft report sections on existing conditions modeling and
initial description of Thoroughfare Plan.

1 Freese & Nthols reviewed draft thoroughfare plan with select cities regarding updates to their
thoroughfare plans.

1 Freese &Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated
Denton County thoroughfares.

1 Freese & Nichols delivered draft repdocument to ITS for review on June 19, 2015. ITS
reviewed draft report and provided input to Freese & Nichols on July 10, 2015. Freese &
Nichols has reviewedomments and is incorporating, as well as working on overall content
and action items.

1 Freese & Nichols received new information from the City of Fort Worth and completed minor
updates to théhoroughfare plan map.

1 Freese & Nichols completed the draft thoroughfare plan report and delivered to ITS on August
26, 2015.ITS reviewed the draft thooghfare plan and met with FNI on September 25, 2015,

to discuss.
1 FNlincorporaédITS commentsnto the draft report. FNI updatithe thoroughfare plan map
to incorporate the recently approvedFNupdat e

resubmitedthe draftfinal reportto ITS on November 12, 2013TS provided additional
feedback on November 30, 2015.
1 FENI met with Commissioner Coleman on November 16, 2015, to review the thoroughfare plan
map and discuss the major changes to the existing retwo
1 ITS is coordinating meetings with the other county commissioners to review the thoroughfare
plan map.
FNI to incorporate the commissioners6 comme:t
FNI resubmitted draft thoroughfare plan report to ITS onudaey 12, 2016ITS responded
with additional comments and corrections.
Awaiting review comments from commissioners and any further changes from cities.
Meeting with Judge Horn and Commissioner Eads held on April 7, 2016.
Meeting with Commissioner Marcheand Commissioner Mitchell held on April 20, 2016.
ITS and Freese & Nichols met with the City of Sanger on March 26, 2016, and Pilot Point on
April 20, 2016, to discuss the thoroughfare plan.
ITS metwith Krugervilleon May 17, 2016to discuss the thoughfare plan.
ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan.
ITS met with Lakewood Village on May 25, 2016, to discuss the thoroughfare plan.
ITS is coordinating a meeting with Frisco to discuss the thoroughfare plan.
FNI awaiting additional feedback from cities. Recently incorporated review comments from
Pilot Point and Sanger.

= =
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US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he roe}d\(vay to create one inter;ectiop, insteaq of two on US 377 at the Stevyart and A
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

!
/

Y 3
Stewart'Road

Arvin Hill Roaa . "',

> ) a

Current Activity :

1 The couny issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Consultant submitted 30% plans to the codatythe Arvin Hill portion Couny returned

comments on 30% plans to engineEngineer has complet&®% planswhich include the
realignment of Arvin Hill to US 377. The intersection improvements of US 377/Arvin

Hill/Stewart are in the schematic phase

The design of Rock Hill Road RedMesa Trail has been completed.

Design on the intersection has begun.

ROW: One parcel is required for acquisition on this project. Denton County revised the ROW
across the property at the request of the owner; however, the owner is no longer cgoperatin
Dent on County has adattorsegtbat themext sfep i® qoredentnation@ndn e r ¢
using the original ROW alignmen€ondemnations proceedingo trial. Trial has been set for
September 1,2016.
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US 377: Aubrey/Krugerville

Souh City Limits of Krugerville to Meadow Lane

Increase shoulder width from 4 feet to 10 feet

To be determined

*

Meadow Lanc

Krugerville City Limits

Current Activity :

)l
)l
)l

ITS met with TXDOT the first week of yP013 to discuss the project.

ITS met wth TXDOT on Monday, July 22013,to review the project plans.

ITS met with TXDOT on Tuesday, January 21, 2014, to discuss the pogepiossible TxDOT
participation Anticipate project needing a Categorical Exclusion. Currently, TXDOT Dallas does
not haveany safety (CAT 5) or maintenance (CAT 1) funding for this type af job

ITS met with TXDOT Dallas District regarding future funding opportunities. It was decided that
Denton County should begin advanced planning to get project ready for Propositiaing in

FY 201820109.

ITS to meet with TXDOT on June 30, 2016, to discuss the scope of the advanced planning effort on
US 377 from US 380 to the Grayson County line.
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